
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: BreEZe

Team Member to Project 

Manager

OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period:
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CA-PMM

From: To:

Project Name: BreEZe

Team Member to Project 

Manager

OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period:
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CA-PMM

From: To: 12/31/09

Yes/No

Yes

No

No

No

No

No

No

No

Yes

8.  Are there any new major issues?

9.  Are there any staffing problems?

Business Manager 

assignment has not 

occurred to date.

Business review of RFP 

functional system 

requirements will start later 

than anticipated.

Engage Business Manager 

and expedite functional 

requirements review to 

meet planned RFP release 

date.

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Project Name: BreEZe

 Project Manager to Sponsor 
OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period: 12/1/09
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CA-PMM

From: To: 12/31/09

Project Name: BreEZe

 Project Manager to Sponsor 
OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period: 12/1/09

Yes/No

No

No

No

No

No

No

Yes

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

Functional business requirements 

review will start later than plan.

Engage Business Manager and 

expedite functional requirements 

review to meet planned RFP release 

date.

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to be 

done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To: 12/31/09

Project Name: BreEZe

 Project Manager to Sponsor 
OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period: 12/1/09

Target 

Date

Forecast 

Date

1/28/10 1/28/10

2/11/10 2/11/10

4/6/10 4/6/10

OneTime Cost 

Continuing Cost 

Deliverables 

Resources 

Schedule 

Milestones 

Stage I Proposals Due On Target

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Release RFP On Target

Hold Stage I Bidder's Conference On Target

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

The project's request to the DGS to use an Alternative Procurement approach under Public Contract Codes Section 6611 was approved 

December 15. The project's request to the DGS to increase the Request for Proposal's (RFP) technical score weight factor to 60% was 

approved December 16. The project team is finalizing the Information Technology Procurement Plan (ITPP) by incorporating the DGS' 

approvals in the plan. The RFP is also currently under development with a target submittal date to DGS of Thursday January 7, 2010. The 

project also plans to release a Request for Offers (RFO) for Project Management Services in January.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 12/31/09

Target 

Date

Forecast 

Date

1/28/10 1/28/10

2/11/10 2/11/10

4/6/10 4/6/10

12/1/09

Continuing Cost 

One Time Cost 

Resources 

Deliverables 

Milestones 

Schedule 

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Hold Stage I Bidder's Conference On Target

Release RFP

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Target

On Target

Project Name: BreEZe

Sponsor to Executive 

Committee

OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period:

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Stage I Proposals Due
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CA-PMM

From: To: 12/31/0912/1/09

Project Name: BreEZe

Sponsor to Executive 

Committee

OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

Score Justification

Executive Leadership holding a 

stakeholder project overview 

meeting to gain buy-in.

Proposed solution involves 

mainstream technologies.

On-Schedule.

Resources within plan.

9.  Value-to-Business

Strong

Medium

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

1. Customer Buy-In

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5%

5% to 10%

>10%

High Degree of Buy-In

Your Score

Y
e

llo
w

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

Medium Degree of Buy-In

Low Degree of Buy-In

1

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

Issues being resolved timely.

Sposor fully committed to 

project.

Project fully aligns with multiple 

Department Goals and 

Objectives.

Project essential to Department's 

mission.

Project mitigating two (2) high-

severity risks.

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n
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CA-PMM

From: To: 12/31/0912/1/09

Project Name: BreEZe

Sponsor to Executive 

Committee

OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period:

2

9.  Value-to-Business

Weak

Project essential to Department's 

mission.
0

G
re

e
n
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CA-PMM

From: To: 12/31/0912/1/09

Project Name: BreEZe

Sponsor to Executive 

Committee

OCIO Project #: 1110-110

Department: Department of Consumer Affairs

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  

Vendor Viability Rating Rationale

No rating as no vendors are engaged as the project is in the pre-procurement phase.

15.  Team Effectiveness

Highly Effective

Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

Resources within plan.

No overtime utilization.

Team acts as cohesive unit and 

executes tasks according to plan.

No rating as project is in pre-

procurement phase.

On-Schedule.

On-Schedule.

0

G
re

e
n

1 G

0

G
re

e
n

0
G

re
e

n

0

G
re

e
n

0

G
re

e
n

0

G
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e
n
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